FRAMESHIFT / THE PROCESS
Fictional SaaS studio - original local concept guide

FROM IDEA TO LAUNCH IN 12 WEEKS

01 DISCOVER | WEEKS 1-2
Workshops, competitor analysis, personas, sitemap and project brief.
Gate: approved problem, priorities and success measures.
Owner: strategy lead with your product owner.

02 DESIGN | WEEKS 3-6
Wireframes, component library, UI, prototype and usability test plan.
Gate: approved journeys and prioritized findings.
Owner: product designer with your product owner.

03 DEVELOP | WEEKS 7-10
Two two-week sprints, working demos, API docs, tests and staging.
Gate: accepted journeys, agreed checks and no launch blockers.
Owner: engineering lead and 2-3 engineers.

04 DELIVER | WEEKS 11-12
Deployment plan, performance targets, monitoring plan and team handoff.
Gate: explicit go-live approval and a documented rollback plan.
Owner: project lead with your internal team.
Proposed 30-day support follows launch, outside the 12-week roadmap.

ILLUSTRATIVE SCOPE (USD)
Full product: 12 weeks / $60,000. Discovery + design: 6 weeks / $30,000.
Discovery only: 2 weeks / $10,000.
Additional flow: +1 week / $7,500. Integration: +2 weeks / $15,000.
Multi-role workspace: +2 weeks / $12,500. Extras are sequential.
No taxes, ongoing costs, guaranteed delivery or live availability.

CONCEPT NOTICE
No real clients, staff, research, reviews, awards or measured results.
Not a quote, contract, commercial offer or live consultation booking.
Forms send and store nothing. All artwork and guide text are original.